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MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL) ^
I

WORK ASSIGNMENT NO: 01-05V95.0

SITE NAME/ACTIVITY: Wayne Waste Oils
Columbia City, Indiana
RAMP Preparation

CH2M HILL JOB NO: W65195.00

PREPARED BY: Dennis E. Totzke, RSPM, CH2M HILL

DATE: February 1, 1983

PERIOD: January 1983 .

COPIES: Jonas Dikinis, RSPO, U.S. EPA Region V 1^
Mike Harris, RPTL, CH2M HILL, Milwaukee
Bob D'Agostaro, CH2M HILL, ZPMO, Reston
File, CH2M HILL, Milwaukee

1. Progress Made this Reporting Period

The following tasks were accomplished during this reporting
period:

Kickoff meeting with Jonas Dikinis (RSPO) at
Region V offices

Site visit to Wayne Waste Oils, Columbia City,
Indiana

Meeting with Indiana State Board of Health officer
and review of state files

Preparation of RAMP work plan, time schedule, esti-
mated budget, and Contract Pricing Proposal (Optional
Form 60)

Preparation of site visit memorandum

Preparation of award fee performance event report

2. Problems Resolved

Not applicable since this is the first technical status report
for the Wayne site.
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3. Anticipated Problem Areas and Recommended Solutions

None this reporting period.

4. Deliverables Submitted

As of January 24, 1983, no deliverables have been submitted
for the Wayne site.

5. Upcoming Events

The following deliverables will be transmitted to the RSPO
by February 4, 1983:

RAMP work plan with budget and time schedule
Completed optional Form 60 (Contract Pricing Proposal)
Site visit memorandum

Five copies of the initial draft of the RAMP will be trans-
mitted to the RSPO on February 28, 1983. The due date for
the draft RAMP is February 28, 1983.

6. Activities Planned

Completion of the initial FAMP draft.
Review of the initial RAMP draft by CH2M HILL quality
assurance team.
Revision of the initial RAMP draft and submission
to the RSPO for review.

7. Key Personnel Changes

There have been no key personnel changes in the Wayne site
project team.

8. Subcontracting

The following services were subcontracted to Ecology and
Environment:

Preparation of a site health and safety plan for
the site visit
Provision of a site safety officer for the site
visit



Status Report for January 1983
Page 3
February 1, 1983
W65195.00

9. Travel

Dennis Totzke (P3) met with the RSPO in the Region
V offices (Chicago, IL) to review EPA files and
collect documentation. Cheryl Charon (clerk) assisted
in the copying and collation of the documentation.

Dennis Totzke (P3) met with the Indiana State
Board of Health site officer to review state files
and collect documentation. Cheryl Charon (clerk)
assisted in copying and collection of the
documenation.

Dennis Totzke (P3), Phil Smith (P2) and Jerry Bills
(PI) traveled to Columbia City, Indiana, to meet
with U.S. EPA, state officials regarding the site
and to conduct an onsite visit.

10. Contract Lab

Not utilized during the subject reporting period.
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